


RomDoc

Next Steps



Centre for Technology Transfer
in the Process Industries (CTTPI)
University “Politehnica” of Bucharest (UPB)



ETH Libraries
ETH Zurich

Project Plan: what is done so far

❖ Project start

Nov. 2005

❖ Installation of Hardware and Software


❖ Scanning: Tests printed material

Next steps


- Organisation of the document workflow for UPB M1
- Training of librarians at participating institutions
- Marketing (promotion material) M2
- Collection, scanning, indexing, storing and dissemination of material also at other Universities M3

Organizing the workflow at UPB as a routine process


1) Document selection




4) Cataloguing and URL allocation



2) Scanning process and quality control



3) Document storage



5) Presentation

Marketing the service

For users



For authors



For libraries



Training of librarians

Important tasks:

❖ Document selection

❖ Legal aspects

❖ Cataloguing

❖ Help Desk

Organizing the workflow for other Romanian university libraries

